

FY 19 Update

- → Constructed New T-Hangar Building # 901- Completed July, 2018
 - Includes storm water modifications
 - 14 units, 48-ft nested and taxilane access



3

4

FY 19 Update

→ Reconstruction of Public Use Aprons – North Apron -

- Reconfigured existing tie-down areas to rehabilitate existing pavement
- Improved functionality of the airport apron areas



FY 19 Update


→North and Mid-Field Aprons – COMPLETED February, 2018



FY 19 Update

→ Design and Construct Taxiway "D" Extension

- Will reduce runway occupancy time and increase safety
- Work Assignment Issued Design Phase at nearly 90%





FY 2019 Update

Security Improvements

- Develop a comprehensive Master Security Plan to maintain/attain a high level of security, including lighting, gate replacements, cameras, and increased fiber optic connectivity
- We are on Phase III, expecting 60% completion in near future



FY 2019 Update

→ Aircraft Washrack –

- Bid Process Complete
- Permitting Complete
- Bid Award Pending
- Funding: Bids higher than anticipated in Project Budget –
 Pending Approval for Use of Additional Funds



<section-header><section-header><text><text><text>

FY 2019 Update

→T- Hangars – SAFETY CONCERNS

Acceptable Electrical Device for Fire Safety

- Rainproof rated for indoor and outdoor use provides safety assurance for any electrically powered job
- Construction and industrial grade with molded u-ground plug and connector
- ▶ 18" 12 gauge heavy duty cord
- GFCI safety assurance, OSHA compliant, highly visible "safety" yellow color
- LED power "On" indicator
- > 15 amp, 125 volt rated



FY 2019 Update

→T- Hangars – Improper Storage causes SAFETY ISSUES






Let us avoid this by maintaining good practices

FY 2019 Update

PARKING - In Authorized Areas Only



This is too close to a Taxiway

12

11



Questions?

Thank you!

Mark Cervasio, Airport Director (941) 486-2711 mcervasio@flyvnc.com



Your Gateway to the City on the Gulf www.flyvnc.com